



Description	VOTE	Estimated Cost (R)/ Budgeted Amount			Proc. Method	Source of Funding (e.g.)	Envisaged date of advertisement	Envisaged closing date of bid	Envisaged date of award	Contract signed date	Contract completion date
		Total	Grant	Own Revenue							
INFRASTRUCTURE INCLUDING (INCLUDING SUPPLY & INSTALLATION)											
Multi-Purpose Centre X6	Technical	R5 426 223	R5 246 223		OT	MIG	08 April 2014	25 April 2014	05 May 2014	30 June 2014	30 March 2016
Bulk Infrastructure X9	Technical	R4 145 545	R4 145 545		OT	MIG	24 July 2015	14 August 2015	31 Aug 2015	04 Sept 2015	30 March 2016
Water Infrastructure (MWIG)	Technical	R10 000 000	R10 000 000		OT	MWIG	August 2015	20 August 2015	08 Sept 2015	01 Oct 2015	31 March 2016
Water Pumps	Technical	R 500 000		R 500 000	OT	OWN	4 August 2015	20 August 2015	08 Sept 2015	N/A	31 March 2016
CBD Road Tarring	Technical	R12 500 000		R 12 500 000	OT	OWN	31 Oct 2014	28 Oct 2014	11 Dec 2014	30 Jan 2015	11 December 2015
Upgrade Sports Facilities Bela-Bela High Stand 752	Technical	R3 403 000	R 3 403 000		OT	MIG	27 March 2015	24 April 2015	21 May 2015	30 June 2015	11 December 2015
Limpopo Storm water	Technical	R5 500 000	R 5 500 000		OT	MIG	06 February 2015	27 Feb 2015	10 April 2015	13 April 2015	30 October 2015
Road Paving X2, 7 & 8	Technical	R3 518 382	R 3 518 000		OT	MIG	20 Nov 2015	11 Dec 2015	22 Jan 2016	29 Jan 2016	30 June 2016

LEGEND (Procurement methods)

I&I - Infrastructure (Installation and Supply)

G - Goods

S - Services

Q - Quotation

OT - Open Tender

CT - Closed Tender

BD/ RFO - Bid documents/ Request for proposal